ATTACHMENT B to Lease No. N40192-23-RP-00002
PLACEHOLDER SAMPLES

[Medical Campus Construction Phasing Plan and Medical Campus Design to be
amended to this Lease by bilateral modification within accrual period)

US GOVT LESSEE
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SAMPLE

. Phase Il —Construction Documents (32 weeks)
September 2023 Completion

PRELIMINARY PROJECT SCHEDULE

Phase Il —Design Development (16 weeks)
January 2023 Completion

Construction Continues (24 months)

= X XD ) 2025

@ Phase IV Bidding Phase (16 weeks)
January 2024 Completion i
. Phase V Construction Start (24 months) é

February 2024 . .
Construction Completion / GPHL Opens!

June 2026

. Work Order Ends August 30, 2026
@ Phase Il - Schematic Design (12 weeks)
October 15, 2022 Completion





